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Subdivision flow chart

Initial office consultation o Wegk

We can tell you from our office if there's a good chance
that a subdivide will be and broad costs

Prepare Cost Forecast?

This document lists all the matters that have to be dealt
with and their probable cost. This includes things like,

drains, Council levies, Geotechnical etc. This document
provides a good indication of total cost |

Geotechnical Report v

In some cases (where the land is steep) its necessary,
The geotechnical report has to be as a first step to commission a geotechnical report.
prepared by a specialist engineer. This may not need a full report, but an indication that
There can be 1-3 month delays in there are no major stability issues |
getting these reports due to a \

shortage of the specialists DeC|de TO Proceed v

At this point its possible for us to give a clear
recommendation to proceed (or not if we think its not going
to be profitable)

In some cases it's necessary or : ; v
prudent to carry out field survey We DreDGre ADD“CGTlon DlGn
prior to preparing the application This is a critical part of the process, this plan answers many of the

plan but in many cases this can questions that you and the council will want to know. A site survey may be
be avoided A required at this point. |

L
Resource consent application

\We Make this application to the Council in accordance with the RMA using
the above application plan. This includes an Assessment of effects

|
Subdivision Approved Y

A subdivision consent is issued by Council. This will list

a number of conditions which have to be met prior to new
titles being issued and sold. These conditions will include
Development Impact Levies and Reserve Contribution

Month 5

*

Engineering Plans -

One of the conditions may be the survey and preparation
of engineering plans to show the details of new roads,
ROW and drains. These plans are a significant cost.
These plans have to be approved by Council before work
and construction can start.

Contractor & Construction v

A contractor needs to be selected to carry out the work.
The contractor must have the necessary certification to
carry out work with that particular Council. The contractor Month 15
also needs to be approved by the Surveyor

Time Line when new drains and ROW required

As-built plans and Cerification and

Sugervision The construction has to supervised by Honth 16
us and then certified by one of our surveyors. As-built
plans are required to be surveyed, drawn and approved.

Titles Issued
Once the Council levies
are paid and all other

conditions met Council Survev, PeCjS Clnd P|C]nS Honth 15

will issuglwhats cglleq a Finally we reach the point where new boundaries are
224 certificate which in pegged and land transfer survey plans drawn. These are

turn allows your solicitor then sent to Land Information NZ for approval |
to order new fitles. A J |

Titles Issued —» [ Nonth17

The Solicitor orders new titles and at this point all
development levies are paid to the Council

Time Line when no construction conditions

—

Month 7
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